
COUNTY OF LOS ANGELES.
DEPARTMENT OF PUBLIC WORKS

'To Enrich Lives Through Effective and Caring Service"

DONALD L. WOLFE, Director

900 SOUTH FRMONT AVENU
ALHABRA, CALIFORN 91803-1331

Telephone: (626) 458-5100
www.ladpw.org ADDRES AL CORRPONDENCE TO:

P.O. BOX 1460
ALHABRA, CALORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: PJ-2

June 22, 2006

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

SUN VALLEY HEALTH CENTER CAPITAL PROJECT
ADOPT, ADVERTISE, AND AWARD
SPECS. 6696; C.P. 69214
SUPERVISORIAL DISTRICT 3
3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE DIRECTOR OF HEALTH SERVICES THAT YOUR BOARD:

1. Adopt plans and specifications for the construction of the Sun Valley Health
Center at a $5,088,614 estimated construction cost, which includes a
change order allowance and utilties connection fees; and instruct the
Executive Officer to advertise for bids, to be received and opened on
August 1, 2006, according to the instruction sheet for Publishing Legal
Advertisements (Enclosure B). The project is funded by the Third District
Capital Project net County cost, the Department of Health Services' net

County Cost, and a grant from the University of California at
Los Angeles.

2. Authorize the Director of Public Works to execute a Consultant Services

Agreement with the apparent lowest responsible bidder to prepare a
baseline construction schedule for a $5,000 not-to-exceed fee funded by
existing project funds.
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3. Delegate to the Director of Public Works the authority to determine, in

accordance with the applicable Contract and bid specifications, whether the
apparent low bidder has properly and in a timely fashion prepared a

satisfactory baseline construction schedule satisfying all the conditions for
Contract award, and authorize the Director of Public Works to award and
execute the Construction Contract, in the form previously approved by

County Counsel, to the apparent lowest responsible bidder and to establish
the effective date of the Contract upon receipt by the Director of Public
Works of acceptable performance and payment bonds and evidence of
required contractor insurance.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS

Approval of the recommended actions wil allow Public Works to obtain bids and award
a Construction Contract for the Sun Valley Health Center project provided that award
can be accommodated within the Board-approved project budget.

The Sun Valley Health Center wil be a new school-based clinic, approximately
10,800 square feet in size, located at the Sun Valley Middle School on Los Angeles
Unified School District (LAUSD) propert in the Sun Valley area of the City of
Los Angeles. The proposed clinic wil include 13 exam rooms; nurses station; offices for
doctors, 'a dietitian, case managers, and health counselors; dispensary; a
lab/phlebotomy area; health education and meeting rooms; and other support space.
Site preparation work is presently underway. Construction of the clinic is scheduled to
begin in September 2006 and to bs completed by November 2007.

The proposed Consultant Services Agreement requires the apparent lowest responsive
bidder to prepare a baseline construction s'chedule that conforms to the County's

schedule specification, which is critical to successfully managing construction activities
by both the contractor and the County. Bid documents provide that if the apparent
lowest responsive bidder fails to complete an acceptable schedule, the Director may
return to your Board to recommend that the low bidder be declared nonresponsible so
that the Construction Contract could be awarded to the next apparent lowest responsive
and responsible bidder, contingent on the bidder completing a baseline schedule that
conforms to the County's specifications.
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DeleQated Authoritv to Award Contract

In response to ongoing volatility in the construction market, it is also recommended that
your Board authorize the Director of Public Works to award the Contract to the lowest
responsive bidder, subject to available funds in the total project budget being able to
accommodate such an award. The continuing escalation in construction costs has
raised the industry's exposure to unanticipated cost increases and created an
environment of uncertainty. This perception of risk and uncertainty can be exacerbated
by a longer period between bid submittal and Contract award and ultimately result in a
higher construction bid.

Authorizing the Director of Public Works to award the Contract if the lowest responsive
bid can be accommodated within the approved construction budget wil reduce the time
required to return to your Board by four to six weeks. Industry projections are

anticipating costs to escalate by 15 percent over the next 12 months or nearly
1.25 percent per month. Based on these estimates, delegating authority to award the
Contract may ease perceptions of risk and result in more favorable bids.

Implementation of StrateQic Plan Goals

These actions meet the County Strategic Plan Goal of Service Excellence by promoting
best practices for patient care and the Goal of Fiscal Responsibility by investing in
public health infrastructure. Completion of this project wil provide a much needed
health facility for the residents of Sun Valley.

, These actions meet Health Services strategic goals by improving access to health care
services for residents of the County of Los Angeles.

FISCAL IMPACT/FINANCING

The total project cost estimate is $7,406,000, including programming, design,

jurisdictional reviews, construction, equipment, consultant services, miscellaneous
expenditures, and County services. This is consistent with the budget previously
approved by your Board on April 18, 2006. Funding in the amount of $6,706,000 is
provided by the Third District Capital Project net County cost, $600,000 of Health
Services net County Cost, and an additional $100,000 for start-up costs is provided by a
grant from the University of California at Los Angeles. Sufficient appropriation is
included in the Fiscal Year 2006-07 Capital Projects Budget.
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In the event that award to the lowest responsive bidder would cause the project to
exceed the total budget, we wil return to your Board with further recommendations on a
final project scope and funding options.

The Project Schedule and Budget Summary are included in Enclosure A.

OperatinQ Budqet Impact

Following completion of the project, Health Services anticipates no start-up costs and
no additional operating costs. There is, however, a $100,000 grant from UCLA that wil
be available to Northeast Valley Health Corporation to cover their start-up costs.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

During the initial planning of the project, Health Services determined that in order to
improve access to health care services in the underserved area in Sun Valley, a
partnership with LAUSD and a community-based Federally Qualified Health Center
entity was necessary. As a result, on October 27, 2004, LAUSD issued a Request for
Proposal to solicit Federally Qualified Health Center entities to operate the proposed
Sun Valley Health Center. Northeast Valley Health Corporation was selected
unanimously by the Evaluation Committee. On February 7, 2005, Northeast Valley
Health Oorporation was awarded the Operating Contract. Thus, the final project was
conceived as follows:

. LAUSD wil provide the site on the Sun Valley Middle School property.

. The County wil construct the clinic on the Sun Valley site.

. LAUSD wil contract with Northeast Valley Health Corporation to operate the
clinic.

On April 18, 2006, the Joint Powers Agreement for the development, operation, and use
of Sun Valley Health Care Center was approved by your Board.

A standard Construction Contract, in the form previously approved by County Counsel,
wil be used. The standard Board-directed clauses that provide for Contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
Contract.
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As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, bidders will be required to attest to their willngness to
consider Greater Avenues for Independence Program/General Relief Opportunity for
Work participants for future employment.

Bidders wil also be required to show full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Services Program).

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper
consideration to County employees.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.35 (Safely

Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

ENVIRONMENTAL DOCUMENTATION

On April 18, 2006, your Board approved a Mitigated Negative Declaration for the
project. A Notice of Determination was filed with the Registrar-Recorder/County Clerk.

CONTRACTING PROCESS

Advertising for bids wil be in accordance with the County's Instruction Sheet for

Publishing Legal Advertisements (Enclosure B). As requested by your Board on
February 3, 1998, this Contract opportunity wil be listed on the Doing Business with Us
website.

Participation by Community Business Enterprises (CBE) in the project is encouraged
through Public Works' Capital Projects' CBE Outreach Program and by monitoring the
good faith efforts of bidders to utilize CBE.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

The project includes mitigation measures to reduce the impacts of construction on the
adjoining middle schooL. Upon completion of construction, this clinic will help to
alleviate a critical shortage of public health care in this community.

CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division), Health Services, and Public Works.

~~
Ja DONALD L. WOLFE

Director of Public Works
BR CE A. CHERNOF, M.D.

(rector and Chief Medical Officer

WH:js
U:\pmdl\health\SUN VALLEY-HClAdministrative-Clerical\board letterslAdopt, Advertize, & Award Bd Ltr 6-22-06.DOC

Enc.

cc: County Counsel

Executive Office
Office of Affirmative Action Compliance
Department of Public Social Services (GAIN/GROW Program)



June 22,2006

ENCLOSURE A

SUN VALLEY HEALTH CENTER CAPITAL PROJECT
ADOPT, ADVERTISE, AND AWARD

SPECS. 6696; C.P. 69214

I. PROJECT SCHEDULE

Project Activity
Scheduled Completion Revised Completion

Date Date

Design 03/2006 03/13/06*

Jurisdictional Approvals 04/2006 06/2006

Construction Bid and Award 07/2006 08/2006

Construction Start 08/2006 09/2006

Substantial Completion 08/2007 11/2007

Final Acceptance 11/2007 12/2007

*Indicates actual completion date
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II. PROJECT BUDGET SUMMARY

Budget Category Approved Project
Budget

Land Acquisition $ 0

Plans and Specifications
Programming $ 1 0,400
Design Services 481,960

Subtotal $ 492,360
Plan Check/Jurisdictional Reviews $ 40,000
Construction

Prior Expenditures (Modular Relocation) $ 361,593
Site Preparation/Demolition 130,000
Construction Contract 4,588,174
Change Order Allowance 465,440
Utilities Connection 35,000

Subtotal $5,580,207
Equipment $ 30,000

Other Consultant Services $ 100,000
Miscellaneous Expenditures $ 20,000
Allowance for NEVHC Start-up costs 100,000

Subtotal $ 120,000
County Services $ 627,905

Prior Expenditures (Modular Design) 415,528
Subtotal $1,043,433
TOTAL $7,406,000
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SUN VALLEY HEALTH CENTER CAPITAL PROJECT
ADOPT, ADVERTISE, AND AWARD

SPECS. 6696; C.P. 69214

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
adVertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works wil receive sealed bids for
furnishing all materials, labor, and equipment required to complete construction for the
following work:

The proposed Sun Valley Health Center wil include 13 exam rooms; nurses station;
offices for doctors, a dietitian, case managers, and health counselors; dispensary; a
lab/phlebotomy area; health education and meeting rooms; and other support space.
A total of 72 parking spaces wil provide sufficient parking for staff and patients.

SD SPECS. PROJECT
BID DOC.

FEE
DATE OF BID
SUBMISSION AND
BID OPENING

3 6696 Sun Valley Health Center
7223 North Fair Avenue
Sun Valley, CA 91352

$75 08/01/06

Copies of the project manual and drawings may be obtained at the Cashier's office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine, Alhambra,

California 91803, for the fee stated above. For bid information, please contact

Ms. Kathleen Gandara of Architectural Engineering Division at (626) 458-2566. Each
bid shall be submitted on the required form, sealed, and filed at the Cashier's office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine, Alhambra,

California 91803, no later than 10:45 a.m. on the date indicated. Bids will be publicly
opened, examined, and declared by Public Works at 11 a.m. on this date in the Main
Conference Room - 5th Floor, 900 South Fremont Avenue, Alhambra, California
91803. Bids must conform to the drawings and project manual and all biddinq
requirements. This project requires the prime contractor to possess a B license
classification at the time of bid. The contractor should verify to his/her satisfaction that
he/she holds the correct license for this type of project.



Enclosure B

June 22, 2006
Page 3

In the interest of expediting the start of construction, the Board of Supervisors has
already authorized the Director of Public Works to award a Construction Contract to the
apparent lowest responsive and responsible bidder, subject to available funds in the
total project budget being able to accommodate such an award and subject to certain
additional conditions.

Si necesita información en Español, por favor lIame al telefono (626) 458-2563.

(5
Upon 72-hours notice, Public Works can provide program information
and publications in alternate formats or make other accommodations for
people with disabilties. In addition, program documents are available at
our main office in Alhambra (900 South Fremont Avenue), which is
accessible to individuals with disabilities. To request accommodations
ONLY or for more Americans with Disabilties Act (ADA) information,
please contact our departmental ADA Coordinator at (626) 458-4081 or
TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to
5:30 p.m.

Con 72 horas de noticia, el Departamento puede proveerle información
y publicaciones sobre el programa y formatos alternativos 0 hacer
adaptaciones para incapacitados. Además, documentación sobre el
programa está disponsible en nuestra oficina principal en Alhambra
(900 South Fremont Avenue), la cual es accesible para individuos con
incapacidades. Para solicitar adaptaciones SOLAMENTE 0 para mas
información del ADA, pongase en contacto con nuestro Coordinador del
ADA del Departamento al (626) 458-4081 0 TDD (626) 282-7829, de
lunes a jueves de las 7 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated July 5, 2006.

Specs. 6696 SACHI A. HAMAl, EXECUTIVE OFFICER
CLERK OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES


